AMENDMENT NO. 2
Between
The City of Connell
And
THE STATE OF WASHINGTON
AGREEMENT GCB 2372

This AMENDMENT No.2 ("AMENDMENT?") is between the City of Connell
("GRANTEE") and the STATE OF WASHINGTON, DEPARTMENT OF
TRANSPORTATION ("STATE") and amends the Agreement for the Project GCB 2372
("AGREEMENT") effective April 11, 2016, between the PARTIES.

WHEREAS, the PARTIES are authorized by Section XXVIII, "AMENDMENT," of the
original AGREEMENT to amend the terms and conditions of the original AGREEMENT;

WHEREAS, the Scope of Work as described in Exhibit A has been completed as much as
possible by the GRANTEE, with the remaining work being completed by the BNSF Railway
Company; and

WHEREAS, in Amendment No. | both PARTIES desired to amend the grant to match
the charges spent against this AGREEMENT; and

WHEREAS, both PARTIES wish to re-open the AGREEMENT; and

NOW THEREFORE, the PARTIES hereto agree to amend the AGREEMENT as
follows:

1. In Title Block, revise Not to Exceed amount to "Nineteen Thousand Six Hundred
Twenty Three Dollars And Eighty Five Cents ($19,623.85)".

2. In Section III, paragraph 14, sentence 1, delete the “8/10/17" reference and
replace it with “6/30/19™,

3. Delete Exhibit A in its entirety, and replace it with EXHIBIT A-1, attached hereto
and by the reference made a part of the original AGREEMENT.

4. Except as expressly modified herein, all other terms and conditions of the original
Agreement GCB 2372 and Amendment No. 1 shall remain in full force and effect.
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IN WITNESS WHEREOF, the PARTIES have executed this AMENDMENT NO. 1 to
AGREEMENT GCB 2372 as the date last signed below by the PARTIES.

STATE OF WASHINGTON
Department of Transportation

By: //W ﬂ{ﬁ Date:9/ 2%/, 7.

£z Ron Pate, Director
WSDOT Rail, Freight, and Ports Division

By: @Md W Date: S’(’/‘j IQ, A017

Bruce Blackwell, Mayor
City of Connell

By: //// Date: 7/22'/2"?)5—)

Acotl Lockwood
Assistant Attorney General
State of Washington

Any modification, change or revision to this AGREEMENT requires the further approval as to
form by the Office of the Attorney General.
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EXHIBIT A-1

SCOPE OF WORK

Project Description:

In 2015, the City of Connell received a Community Economic Revitalization Board planning
grant to undertake a Connell Rail Interchange Study, the focus of which was the feasibility,
preliminary design, and cost estimate for improvements to the Columbia Basin Railroad and
BNSF Railway Interchange in Connell. The City of Connell desires to continue to develop
the Connell Rail Interchange Project.

The PROJECT is for grant preparation to further advance the Connell Rail Interchange
Project.

Cost Estimate:
Amendment #1: $2,123.85
Consultant Proposal: $11,500.00
Contingency: $6,000.00

Total: $19,623.85
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